

W07

System Testing and UAT Scenarios v1

Project-aligned System/E2E design from develop/tests_all

Ready for Review | 10 System Not Executed + 6 UAT Not Ready

Requirements: main/Document/srs v1.1 | Project test design: develop/tests_all 162e0249 | Current
Pass/Fail claimed: 0

ກຳນົດ | Verified 2026-09-23

Week 07 - System Testing and UAT

สถานะ: Ready for Review (project-aligned design complete; execution pending)

วัตถุประสงค์

Week 07 วาง requirement, acceptance criteria และ findings จาก Week 05-06 เป็น System Test และ User Acceptance Test (UAT) scenarios ที่พร้อมให้ทีมมนุษย์นำไปรันบน build/environment จริง โดยแยกให้ชัดเจนระหว่าง:

- ความครบของ test design และ traceability
- ความพร้อมของ environment/test data/ผู้ทดสอบ
- ผล execution ที่เกิดขึ้นจริง

เอกสารชุดนี้ไม่อ้างว่า System Test หรือ UAT ผ่านแล้ว เพราะ `develop/tests_all/tests_report/manual_tests/execution_log.md` ยังไม่มีผลรันจริง, ไม่มี approved deployed build และ ยังไม่มีผล peer review จริง ส่วนการวัด NFR-06 แบบผู้ใช้อย่างน้อย 100 valid participants

Test basis

- Canonical Requirement/SRS: <https://github.com/Panuwat-ta/project/tree/main/Document/srs>
- SRS: `05_Software_Requirement_Specification.md` v1.1 ลงวันที่ 2026-09-12
- SRS SHA-256: `99bb8d5050fa54195b02869f1815e954fdd43ad0997e732b35426c70947cd40a`
- Frozen source baseline: <https://github.com/Panuwat-ta/project>, branch `main`, commit `66bc9e4a`
- Project test plan/cases/reports: https://github.com/Panuwat-ta/project/tree/develop/tests_all
- Test-design baseline: branch `develop`, commit `162e0249abb9e9940f014ba6d5182d38213bc771`
- Source facts: frozen Week 05-06 evidence is retained as historical risk input; current project test assets are taken from the pinned `develop` baseline
- Date referenced: 2026-09-23
- Course output currently announced in this repository: `System/UAT Scenarios`; official Week 07 template/file naming remains pending

Scenario summary

Type	Design complete	Not Executed	Not Ready	Pass/Fail claimed
System Test	10	10	0	0
UAT	6	0	6	0
Total	16	10	6	0

System Test ทั้ง 10 รายการ map ตรงกับ `TC-E2E-SCAN-01` ถึง `TC-E2E-HIST-10` ใน project test suite. `Not Executed` หมายถึง scenario และ expected result พร้อม แต่ยังไม่ manual run record บน pinned build. UAT ทั้ง 6 รายการยัง `Not Ready`; ทีมต้องเลือก UAT option และเตรียมผู้ใช้/consent ส่วน NFR-06 metric ต้องใช้ 100 valid participants ตาม SRS

Work artifacts

- `work/01-system-scope-and-critical-journeys.md`
- `work/02-system-test-scenarios.md`

- `work/03-uat-protocol-and-questionnaire.md`
- `work/04-readiness-evidence-and-findings.md`
- `work/05-peer-review.md`
- `work/ai-use-declaration.md`
- `work/probes/system_readiness_probe.py`
- `work/evidence/E07-baseline.txt`
- `work/evidence/E07-readiness-basis.txt`
- `work/evidence/E07-tests-all-basis.txt`
- `work/evidence/E07-system-readiness-probe.txt`
- `work/evidence/E07-result-register.txt`
- `work/evidence/E07-pdf-check.txt`

Submission artifact

- `submission/W07_ScamGuard_System-UAT-Scenarios_v1.pdf`

PDF เป็น submission candidate ที่ author-side complete. Independent peer review, official Week 07 template confirmation, environment provisioning, System Test execution และ UAT execution ยังต้องเกิดขึ้นก่อนเปลี่ยนเป็น `Submitted` หรือรายงานผล Pass/Fail/UAT metrics

W07-01 - System Scope and Critical Journeys

1. Baseline and authority

Field	Team record
Project/team	ScamGuard - Scam Image Detection Application
Requirement authority	<code>Document/srs/05_Software_Requirement_Specification.md</code> v1.1, 2026-09-12
Requirement URL	https://github.com/Panuwat-ta/project/tree/main/Document/srs
Requirement hash	<code>99bb8d5050fa54195b02869f1815e954fdd43ad0997e732b35426c70947cd40a</code>
Historical source baseline	https://github.com/Panuwat-ta/project , branch <code>main</code> , commit <code>66bc9e4a</code> (Week 05-06 risk evidence)
Project testing authority	https://github.com/Panuwat-ta/project/tree/develop/tests_all
Test-design branch/commit	<code>develop / 162e0249abb9e9940f014ba6d5182d38213bc771</code>
Source date referenced	2026-09-23
Primary Author	กาญจน์
Assigned Peer Reviewer	เอกพันธ์
Artifact status	Ready for Review; no System/UAT execution result claimed

Week 07 separates authorities: requirement IDs/Acceptance Criteria come from SRS v1.1 on `main`, while the project's Master Test Plan, manual/E2E cases, RTM and execution reports come from the pinned `develop/tests_all` baseline. Frozen `main` evidence from Week 05-06 remains historical risk input only. `/home/panuwat/project` was inspected read-only without Git commands.

2. System boundary

In scope for System Test design:

1. Mobile onboarding, registration, login and logout
2. Gallery selection, optional crop/skip and client-side validation
3. Upload, asynchronous processing/polling and ownership control
4. OCR, visual analysis, source-verification state and risk calculation
5. Result explanation and heatmap controls
6. History, deletion and report submission
7. Consent/account deletion and protected-resource behavior
8. Error recovery and honest degraded-state messaging

Out of scope for a Week 07 Pass claim until separate evidence exists:

- 1,000-image model accuracy/mDice evaluation
- 100-concurrent-user performance test
- one-month uptime measurement
- production Google Vision behavior

- production Redis/PostgreSQL/GPU availability
- security penetration testing
- stakeholder approval or independent peer-review sign-off

3. Project E2E journeys used by Week 07

Project TC	Journey	Priority	Main Week 07 risk
TC-E2E-SCAN-01	Full User Scam Detection Journey	P0	integrated upload, AI, heatmap and history behavior
TC-E2E-CACHE-02	High-Speed Cache Hit Workflow	P0	Redis/media consistency and latency
TC-E2E-REPORT-03	User Incident Reporting to Admin Review	P1	report/audit contract across user and admin
TC-E2E-MODEL-04	AI Model Deployment to Live Inference	P1	deploy/rollback and live worker behavior
TC-E2E-BAN-05	Malicious Actor Ban and Session Revocation	P1	403 handling and session revocation
TC-E2E-OFFLINE-06	Offline Storage and Reconnection Sync	P2	local cache/recovery and requirement-trace gap
TC-E2E-FULL-07	Full Lifecycle Register to Audit Verification	P1	register-to-audit data continuity
TC-E2E-AUTH-08	Mid Journey Access Expiry With Refresh Resume	P1	token refresh without losing journey state
TC-E2E-REG-09	Post Deploy Scan Regression Stability	P1	result-contract stability after model deployment
TC-E2E-HIST-10	History Delete Then Detail Not Found	P2	DB/media deletion consistency and audit retention

4. Entry criteria for real execution

All items below require objective evidence before execution status can move from **Not Executed / Not Ready** :

- approved mobile build identifier and API deployment URL
- code/build baseline mapped to the frozen requirement baseline or an approved change record
- isolated test database, Redis, object/media storage and model dependencies
- controlled test accounts for at least two users and one admin where relevant
- licensed/consented image test-data package with expected ground truth
- production-adaptor disposition for source verification
- fixed or explicitly accepted known gaps from Week 05-06
- logging/timing capture that does not expose secrets or personal data
- selected UAT option, recruitment, consent/privacy notice and facilitator script
- 100 valid participants only when claiming the NFR-06 population metric
- rollback and incident contact for any shared environment

5. Exit criteria

Design exit is reached when every scenario has trace, preconditions, steps, oracle, evidence path, owner and status. Execution exit is separate and requires raw logs/screenshots/measurements, defect disposition, peer review and reconciled result counts. Submission/acceptance must not be inferred from document generation or a repository merge event.

W07-02 - System Test Scenarios

1. Basis and status vocabulary

The project System/E2E design authority is https://github.com/Panuwat-ta/project/tree/develop/tests_all, pinned to `develop` commit `162e0249abb9e9940f014ba6d5182d38213bc771`. The ten scenarios below map one-to-one to the baseline matrix in `tests_all/manual_tests/test_cases_e2e.md`.

- **Not Executed**: project test design exists, but no real row exists in `tests_all/tests_report/manual_tests/execution_log.md` for the pinned build
- **Not Ready**: a required environment, dataset or decision prevents a valid run
- **Pass / Fail**: may be used only after build/env/tester/raw evidence are recorded

All ten scenarios are **Not Executed**. Historical automated reports are supporting evidence only: they lack the Commit/Build/Env metadata required to claim an execution on the Week 07 baseline. The current generated JUnit file reports `tests=0`.

2. Project-aligned System Test scenarios

W07 ID / Project TC	Canonical SRS trace	Project scenario and execution focus	Acceptance oracle	Required evidence	Status
W07-ST-01 / TC-E2E-SCAN-01	FR-SCAN-01-03, FR-ANALYSIS-01-04, FR-XAI-01, FR-HISTORY-01	Full detection journey: mobile selection/upload, async processing, multi-layer analysis, heatmap/result and history	terminal result is owned, internally consistent and honest about unavailable analysis; risk/heatmap/history match SRS contracts	build IDs, device/API recording, input hash, result JSON, DB/media trace	Not Executed
W07-ST-02 / TC-E2E-CACHE-02	FR-SCAN-03, NFR-01, NFR-07	Repeat the identical image and distinguish cache miss from cache hit	reusable result and heatmap remain valid; cache hit P95 <=3s; TTL/hit state are observable	image hash, timing samples, Redis-safe evidence, both API bodies	Not Executed
W07-ST-03 / TC-E2E-REPORT-03	FR-HISTORY-02, FR-ADMIN-02, FR-ADMIN-04	User submits incident report; admin reviews it; audit trail records decision	valid report enters pending queue, authorization is enforced, decision and audit state remain consistent	user/admin recordings, request/response logs, report/audit extracts	Not Executed
W07-ST-04 / TC-E2E-MODEL-04	FR-ADMIN-03, NFR-05	Dry-run, deploy model version, observe active model and live inference, then rollback if required	invalid model cannot become active; successful deployment changes the active version with audit evidence and no broken scan contract	model/build IDs, dry-run/deploy responses, worker log, audit record	Not Executed
W07-ST-05 / TC-E2E-BAN-05	FR-ADMIN-01, NFR-04	Admin suspends a user during an active mobile session	protected calls are rejected without data leakage; client clears/blocks access according to the approved contract	two-role session log, 403 responses, device recording, admin audit	Not Executed
W07-ST-06 / TC-E2E-OFFLINE-06	Canonical trace unresolved; project case uses legacy NFR-PERF-03	Open cached history/result offline, restore network and refresh	no crash; cached data remains viewable; reconnect refresh does not duplicate/lose items	requirement disposition, airplane-mode recording, local/remote before-after data	Not Executed

W07 ID / Project TC	Canonical SRS trace	Project scenario and execution focus	Acceptance oracle	Required evidence	Status
W07-ST-07 / TC-E2E-FULL-07	FR-AUTH-01-02, FR-SCAN-02-03, FR-HISTORY-01-02, FR-ADMIN-02/04, FR-PDPA-01	Register through scan, history, report, admin review and audit	one traceable user journey preserves ownership, consent, status/version and audit continuity	sanitized end-to-end correlation record, DB extracts, user/admin recordings	Not Executed
W07-ST-08 / TC-E2E-AUTH-08	FR-AUTH-03, NFR-04	Access token expires during polling/history; refresh and resume	expired access is rejected; valid refresh resumes the same journey; invalid refresh clears access	controlled token clock, HTTP transcript, device state recording	Not Executed
W07-ST-09 / TC-E2E-REG-09	FR-ADMIN-03, NFR-05	Re-scan an immutable reference image after model deployment	response schema remains stable, scores remain 0-100, model identity/audit are recorded; any grade change is explained	file hash, before/after JSON, model versions, audit log	Not Executed
W07-ST-10 / TC-E2E-HIST-10	FR-HISTORY-01, FR-PDPA-01	Delete owned history, refresh list and request the deleted detail	deleted item is absent/404, shared media is not incorrectly removed, required audit/consent retention is preserved	before/after API/UI/DB/media evidence, deletion/audit record	Not Executed

3. Known design and traceability warnings

- `tests_all/manual_tests/test_cases_e2e.md` uses legacy aliases such as `FR-INPUT-*`, `FR-SYS-*`, `FR-HIST-*` and `NFR-PERF-*`; Week 07 maps expected behavior to canonical SRS v1.1 IDs without silently rewriting the project file.
- `TC-E2E-BAN-05` contains a source-inspection defect note, but the manual execution log has no real run; Week 07 therefore records `Not Executed`, not an E2E `Fail`.
- `TC-E2E-OFFLINE-06` has no direct canonical SRS v1.1 requirement located. The scenario remains in the project baseline, but requirement disposition is required before acceptance.
- Historical `automate_test_ci.md` records one automated E2E journey passing, but its original Commit/Build/Env is unrecorded and it does not cover all ten System scenarios.

4. Execution record rule

For each actual run, append a real row to the project manual execution log and reference it here with pinned commit/build/model/environment, tester, input checksums, expected/actual result, raw evidence and defect ID. Do not overwrite this design table with unsupported Pass/Fail values.

W07-03 - UAT Protocol and Questionnaire

1. UAT objective

Validate that intended users can complete the main ScamGuard journey, understand that the output is a preliminary risk assessment, interpret the heatmap and decide an appropriate next action without expert explanation.

2. Requirement basis and success metrics

Metric	Requirement	Success threshold
Overall satisfaction	NFR-06 AC-1	mean >= 4.00/5.00
Heatmap meaning Q1	NFR-06 AC-2	correct >= 80%
Red vs green Q2	NFR-06 AC-2	correct >= 80%
Heatmap usefulness Q3	NFR-06 AC-2	mean >= 4.00/5.00
Understand without expert Q4	NFR-06 AC-2	Yes >= 80%
Required sample size	NFR-06	100 real participants

No UAT metric is reported in this package because no participant session has occurred.

The Master Test Plan offers two UAT choices that require a human decision: internal beta for the main journey, or external UAT with real users and PDPA controls. Selecting internal beta may support a release acceptance decision, but it does not satisfy the NFR-06 population metric. Any claim against NFR-06 still requires 100 valid participants.

3. Participant and privacy protocol

- Target for NFR-06 measurement: general Android users representing ST01; 100 valid participants
- Exclude project team responses from the independent user metric or report them separately
- Provide purpose, voluntary participation, data use, retention and withdrawal notice before the session
- Do not collect real financial slips, faces or personal images; use approved synthetic/licensed test images
- Assign anonymous participant IDs; do not place names, emails or raw personal images in this repository
- Obtain explicit consent before screen/audio recording
- Facilitator must not explain heatmap answers before Q1-Q4 are completed
- Record accessibility needs, device/Android version and failed sessions without forcing completion

4. UAT scenarios

ID	User task	Acceptance observation	Data captured	Status
W07-UAT-01	Complete onboarding and register/login	user identifies required system consent and completes access without facilitator intervention	completion, assistance count, time, comment	Not Ready
W07-UAT-02	Select or crop an approved suspicious-image sample and submit	user understands supported input and reaches processing/result state	completion, error/retry, time	Not Ready

ID	User task	Acceptance observation	Data captured	Status
W07-UAT-03	Explain risk score and three evidence dimensions	user states that score is screening evidence, not a forensic/legal guarantee	correct/incorrect rubric, confidence	Not Ready
W07-UAT-04	Inspect heatmap, toggle layer and adjust opacity	controls are usable and Q1-Q4 meet NFR-06 thresholds	Q1-Q4, task completion, issue note	Not Ready
W07-UAT-05	Find the prior scan and submit a scam report	user finds history item, understands category and sees confirmation	completion, time, confusion/error	Not Ready
W07-UAT-06	Complete satisfaction and safety debrief	participant gives 1-5 ratings and identifies safe next action	satisfaction items, free text, adverse event	Not Ready

5. Canonical heatmap questions

Ask these before giving explanatory feedback:

- บริเวณสีแดงสื่อความหมายถึงอะไร?
 - Correct rubric: จุดที่ระบบประเมินว่าเสี่ยงว่าถูกดัดแปลง
- เปรียบเทียบสีแดงกับสีเขียว ส่วนไหนน่าเชื่อถือมากกว่า?
 - Correct rubric: สีเขียว
- Heatmap ช่วยให้คุณมั่นใจในการแยกแยะสลิปปลอมมากขึ้นเพียงใด?
 - Likert 1-5
- ท่านเข้าใจแผนที่ความร้อนโดยไม่ต้องให้ผู้เชี่ยวชาญอธิบายหรือไม่?
 - Yes/No

Additional non-leading items:

- ความง่ายในการเลือกและส่งรูปภาพ: 1-5
- ความชัดเจนของคะแนนความเสี่ยงและคำอธิบาย: 1-5
- ความมั่นใจว่าทราบว่าจะทำอะไรต่อ: 1-5
- ความพึงพอใจโดยรวม: 1-5
- จุดใดทำให้สับสนหรือไม่มั่นใจ: free text
- หากระบบระบุความเสี่ยงสูง ท่านจะทำอะไรต่อ: free text/safe-action rubric

6. Analysis rules

- Denominator is valid completed responses; report excluded/abandoned sessions separately
- Do not replace missing answers with neutral values
- Report count, denominator, mean and distribution for each Likert item
- Report correct count/denominator/percentage for Q1-Q2 and Yes count/denominator/percentage for Q4
- Preserve negative comments and accessibility failures; do not remove outliers solely to improve scores
- A threshold miss is a Fail against that criterion, not a reason to change the target after collection

7. Human execution gate

UAT can begin only after the team selects internal beta or external UAT and the approved build, test-data package, facilitator script, privacy/consent text, recruitment list and issue-escalation process are reviewed by humans. Peer

review of this plan does not substitute for participant consent or stakeholder acceptance; an internal beta result must not be reported as the 100-participant NFR-06 metric.

W07-04 - Readiness Evidence and Findings

1. Evidence map

Evidence	Purpose	Classification
<code>E07-baseline.txt</code>	separate SRS, historical code and current project-testing baselines	Existing
<code>E07-readiness-basis.txt</code>	carry Week 05-06 risks forward without treating them as current execution	Existing/derived
<code>E07-tests-all-basis.txt</code>	pin Master Test Plan, 10 E2E scenarios, manual log, JUnit and historical-report limits	Existing/derived
<code>system_readiness_probe.py</code>	verify hashes, develop ref, scenario count and execution-record state without running the product	Existing executable probe
<code>E07-system-readiness-probe.txt</code>	raw readiness output	Existing raw output
<code>E07-result-register.txt</code>	reconcile 10 System + 6 UAT statuses	Existing summary
<code>E07-pdf-check.txt</code>	record final PDF structure/render checks	Existing after generation
Pinned-build System/UAT runtime evidence	prove current end-to-end behavior and user metrics	Not Ready
Human peer-review decision	independently verify content and Definition of Done	Not Ready

2. Readiness findings

ID	Finding	Basis	Status	Owner	Next action
W07-F01	official Week 07 template and final naming rule are not yet present in the course scaffold	Week 07 course scaffold	Open dependency	ភាបុវណ្ណ	compare candidate with official template; issue v2 if required
W07-F02	no approved deployed build/environment identifier is recorded	PROJECT current truth and Week 07 evidence	Not Ready	ភាបុវណ្ណ	record app/API/model/DB/Redis build and isolated environment
W07-F03	Week 05-06 findings use historical <code>main</code> commit <code>66bc9e4a</code> ; later <code>develop</code> reports cannot close them without equivalent re-test metadata	E05/E06 result registers; IN-06	Open verification gap	ភាបុវណ្ណ	rerun mapped tests on a pinned <code>develop</code> build and reconcile each finding
W07-F04	project manual execution log contains template rows only and explicitly states no real manual run exists	<code>tests_all/test_s_report/manual_tests/execution_log.md</code>	Not Executed	ភាបុវណ្ណ	execute selected E2E cases and append real rows with tester/build/evidence
W07-F05	project E2E cases use legacy requirement aliases; offline scenario has no direct canonical SRS v1.1 trace located	<code>tests_all/manual_tests/test_cases_e2e.md</code> vs SRS v1.1	Needs controlled reconciliation	ភាបុវណ្ណ	update project RTM/test-case trace through the ENGSE212 process; do not invent IDs here

ID	Finding	Basis	Status	Owner	Next action
W07-F06	current generated JUnit artifact reports zero tests; historical automated pass reports omit commit/build/env	junit.xml , api_suite_verification.md , automate_test_ci.md	Insufficient current execution evidence	ภานุวัฒน์	run current suites on pinned build and retain JUnit plus metadata
W07-F07	UAT option has not been selected and no real participant sessions exist	Master Test Plan sections 3.5-3.6; no response dataset/log	Not Ready	เอกพันธ์	choose internal beta/external UAT, approve privacy protocol and execute real sessions
W07-F08	NFR-06 100-participant satisfaction/heatmap metric has not been measured	SRS NFR-06; no response dataset	Not Ready	เอกพันธ์	recruit 100 valid participants and report denominators/distributions without fabricated values
W07-F09	independent peer-review and release sign-off decisions are absent	05-peer-review.md ; blank tests_all/release_signoff.md	Pending human review	เอกพันธ์	perform independent review; Dev/QA/PM complete sign-off only after gates pass

3. Definition of Done assessment

Author-side design is complete when:

- ☒ canonical SRS/version/hash are pinned
- ☒ project test plan/cases/reports are pinned to develop commit/hash evidence
- ☒ ten project E2E journeys are mapped one-to-one
- ☒ ten System Test scenarios include canonical trace, oracle and evidence requirement
- ☒ six UAT scenarios and NFR-06 questionnaire/metrics are defined
- ☒ all 16 statuses reconcile without fabricated Pass/Fail
- ☒ historical reports, zero-test JUnit and empty manual log are classified honestly
- ☒ findings have owner and next action
- ☒ AI use is disclosed
- ☐ official Week 07 template has been confirmed
- ☐ independent peer review has occurred
- ☐ pinned system environment/data are ready and System Tests have executed
- ☐ UAT option has been selected and real sessions have executed
- ☐ 100 valid participants have been measured before claiming NFR-06 metrics
- ☐ release sign-off, merge/tag and LMS submission have occurred

Therefore the correct state is Ready for Review , not Submitted , Accepted or Passed .

4. Change control

When the official template, SRS, project test baseline or code/build baseline changes, create a new document version. Preserve the current PDF and update hashes, scenario mappings, evidence paths and revision history; never silently transfer a result between baselines.

W07-05 - Peer Review Record

1. Artifact information

- Artifact: Week 07 System/UAT Scenarios v1
- Primary Author: ภาณุวัฒน์
- Assigned Peer Reviewer: เกษพันธุ์
- Canonical SRS: <https://github.com/Panuwat-ta/project/tree/main/Document/srs>
- Historical source baseline: <https://github.com/Panuwat-ta/project>, branch `main`, commit `66bc9e4a`
- Project testing baseline: https://github.com/Panuwat-ta/project/tree/develop/tests_all, commit `162e0249abb9e9940f014ba6d5182d38213bc771`
- Design summary: 16 scenarios = 10 System Test Not Executed + 6 UAT Not Ready

2. Author pre-review checklist

- ☒ requirement authority/version/hash pinned
- ☒ SRS, historical source and project testing branches/commits are separated and pinned
- ☒ System Test and UAT scopes are distinguished
- ☒ 10 System scenarios map to the project E2E baseline and 6 UAT scenarios map to evidence needs
- ☒ no source inspection is reported as end-to-end execution
- ☒ no participant, satisfaction, comprehension or approval result is fabricated
- ☒ entry/exit criteria and privacy protocol defined
- ☒ Week 05-06 findings carried forward
- ☒ AI Use Declaration completed
- ☒ PDF submission candidate generated and checked

3. Reviewer checklist

Reviewer should verify:

1. expected results match canonical SRS v1.1
2. all 16 statuses reconcile with no unsupported Pass/Fail
3. Week 05-06 facts are clearly distinguished from Week 07 execution evidence
4. UAT sample size, heatmap questions and thresholds match NFR-06
5. participant privacy, consent and data-handling controls are usable
6. scenario evidence paths are sufficient for a later independent audit
7. historical automated pass reports, zero-test JUnit and empty manual log are classified correctly
8. legacy requirement aliases and the offline trace gap are disclosed
9. official Week 07 course template gap is disclosed
10. PDF and repository paths resolve and contain no secret/personal test data

4. Human peer-review decision

- Reviewer: เอกพันธ์
- Review date: [pending]
- Decision: [pending: Ready / Ready with open issues / Revise]
- Findings/comments: [pending]
- Reviewer sign-off: [pending]

Pending fields are intentionally unresolved and must be completed only after a real independent review.

5. Submission gate

Author-side scenario design can be **Ready for Review**. It may be called **Submitted** only after the actual course submission event is recorded. A repository merge alone does not prove peer review, UAT execution, stakeholder approval or course acceptance.

AI Use Declaration

รายการ	บันทึก
Week / artifact	Week 07 / System-UAT Scenarios v1
ใช้ AI หรือไม่	Yes
เครื่องมือ/รุ่นเก่าที่ทราบ	Codex (GPT-5 family; exact serving model configured by the host) + local shell/PDF verification tools
ใช้เพื่อ	อ่าน course scaffold, canonical SRS, Master Test Plan และ <code>develop/tests_all</code> ; ตรวจสอบ Week 05-06 handoff; map 10 project E2E journeys; ออกแบบ UAT scenarios; สร้าง readiness probe; ตรวจสอบ traceability/status consistency; จัดทำและตรวจสอบ PDF
Input ที่ให้ AI	Canonical SRS v1.1 จาก <code>/home/panuwat/project/Document/srs/</code> ; project test assets จาก <code>/home/panuwat/project/Document/tests_doc/</code> และ <code>/home/panuwat/project/tests_all/</code> ที่ <code>develop</code> commit <code>162e0249abb9e9940f014ba6d5182d38213bc771</code> ; frozen Week 05-06 evidence จาก <code>main</code> commit <code>66bc9e4a</code> ; <code>STATUS.md</code> และ Week 07 scaffold
การปกป้องข้อมูล	อ่าน <code>/home/panuwat/project</code> แบบ read-only; ไม่อ่านหรือคัดลอก <code>.env</code> , credential, token, production database content หรือ user image; ไม่เก็บชื่อ/อีเมล/คำตอบของผู้เข้าร่วม UAT ที่ยังไม่เสร็จ
ข้อเสนอที่ Accepted	ใช้ 10 project E2E scenarios เป็น System Test baseline; 6 UAT scenarios; authority separation; evidence requirements; privacy protocol; canonical NFR-06 heatmap questions; findings W07-F01 ถึง W07-F09
ข้อเสนอที่ Modified	แยก SRS <code>main</code> ออกจาก test assets <code>develop</code> ; ลด System scenarios จาก 12 ที่ร่างเองเป็น 10 cases จริง; แยก internal-beta UAT ออกจาก 100-participant NFR-06 measurement; เก็บ historical automated reports เป็น supporting evidence เพราะ metadata ไม่ครบ
ข้อเสนอที่ Rejected	การนับ historical report เป็น current Week 07 pass; การนับ JUnit <code>tests=0</code> ว่าผ่าน; การนับ template row ใน manual log เป็นผล; การสร้าง Pass/Fail, UAT response, approval หรือ sign-off ที่ยังไม่เกิด; การใช้ production credential/ ข้อมูลส่วนบุคคล
วิธีตรวจสอบกับ artifact/owner จริง	เทียบ requirement/threshold กับ canonical SRS v1.1 SHA-256 <code>99bb8d5050fa54195b02869f1815e954fdd43ad0997e732b35426c70947cd40a</code> ; pin <code>develop</code> ref and hashes of Master Test Plan/E2E/manual-log/JUnit; รับ <code>system_readiness_probe.py</code> ; ตรวจสอบ scenario count 10+6; render PDF ทุกหน้า; independent review ยัง pending
ผู้รับผิดชอบการตรวจ	ภาณุวัฒน์
วันที่ตรวจ	2026-09-23

คำยืนยัน: ทีมไม่ได้ใช้ AI สร้างผลการสอบ, log, screenshot, approval, stakeholder decision, UAT response, participant metric หรือหลักฐานที่ไม่ได้ดำเนินการจริง